



Saint Cloud Area Planning Organization Annual Listing of Obligated Projects
2018-2020

Route System	Project Number	Fiscal Year	Agency	Description	Project Total	Status Update as of March/April 2020
Transit	TRF-0048-18C	2018	Metro Bus	Sect 5307: Sect 5339: St. Cloud MTC; Capital office equipment & computers	\$86,000	Completed.
Transit	TRF-0048-18T	2018	Metro Bus	Sect 5339: St. Cloud MTC – Purchase (5) CNG replacement ADA DAR buses	\$1,100,000	Completed.
Transit	TRF-0048-18TA	2018	Metro Bus	Sect 5339: St. Cloud MTC: Canopy for CNG fueling station	\$200,000	Project has been delayed. Should be complete in 2020.
Transit	TRF-0048-18E	2018	Metro Bus	Sect 5307: St. Cloud MTC; Capital bus shelter amenities	\$25,000	Project has been delayed. Should be complete in 2020.
Transit	TRF-0048-18F	2018	Metro Bus	Sect 5307: St. Cloud MTC; Capital Transit Signal Priority projects	\$25,000	TSP audit has been completed. Future audits will be included with the City of Saint Cloud.
Transit	TRF-0048-18I	2018	Metro Bus	Sect 5307: St. Cloud MTC; Purchase replacement operations vehicle	\$35,000	Completed.
Transit	TRS-0048-18TA	2018	Metro Bus	St. Cloud MTC; Purchase mobile fare collection equipment	\$150,000	RFP is currently public. A vendor decision will be made this spring.
Transit	TRF-0048-18Q	2018	Metro Bus	Sect 5307: St. Cloud MTC; Capital operations vehicle	\$35,000	Completed.
Transit	TRF-0048-18R	2018	Metro Bus	Sect 5307: St. Cloud MTC; Capital maintenance vehicle	\$35,000	Completed.
Transit	TRF-9503-18	2018	WACOSA	Sect 5310: WACOSA; Capital operations vehicle	\$81,000	WACOSA put vehicle into service 07/25/2019. Project is complete.
Transit	TRF-9503-18A	2018	WACOSA	Sect 5310: WACOSA; Purchase one (1) expansion less than 30 ft. bus (Class 400)	\$81,000	WACOSA put vehicle into service 07/25/2019. Project is complete.
CSAH 75	073-675-037	2018	Stearns County	**MN172** Stearns CSAH 75, from Old Collegeville Road to CSAH 81 in Stearns County, resurfacing (repurposing)	\$18,580	Project is complete.
CSAH 75	073-675-037	2018	Stearns County	**AC** Stearns CSAH 75, from Old Collegeville Road to CSAH 81 in Stearns County, resurfacing (AC project, payback in 2019, 2020, 2021)	\$10,172,004	Project is complete.
MSAS 151	162-151-003	2018	St. Cloud	**AC** St Cloud MSAS 151, expansion of two-lane undivided roadway (33 rd Street S) to a four-lane divided roadway with sidewalk and trail amenities from Southway Drive to Cooper Avenue (AC project, payback in 2019)	\$4,805,425	Completed.
PED/BIKE	233-090-001	2018	St. Joseph	CSAH 2 (Minnesota Street) in St Joseph, from 4 th Ave NW to Stearns Co CSAH 51, construct bike/ped trail with lighting	\$951,401	Minor punch list/warranty repair work remaining (turf). Project contract close-out anticipated June 2020.
Transit	TRF-0048-19A	2019	Metro Bus	Sect 5307: St. Cloud MTC; Operating assistance	\$9,300,000	Completed.
Transit	TRF-0048-19B	2019	Metro Bus	Sect 5307: St. Cloud MTC; Preventive maintenance	\$1,200,000	Completed.
Transit	TRF-0048-19L	2019	Metro Bus	St. Cloud MTC; Paratransit operating	\$4,400,000	Completed.
Transit	TRF-0048-19K	2019	Metro Bus	St. Cloud MTC; Northstar commuter operating	\$1,100,000	Completed.
Transit	TRF-0048-19ZO	2019	Metro Bus	St. Cloud; SFY 2019 Greater MN new service expansion operating funds (7/1/18 – 6/30/2019)	\$239,000	Completed.
Transit	TRS-0048-19T	2019	Metro Bus	St. Cloud MTC; Purchase 9 (Class 400) <30 ft. replacement CNG DAR buses	\$1,890,000	PO has been issued. Initial production date of July 2020.
Transit	TRF-0048-19H	2019	Metro Bus	St. Cloud MTC: CNG canopy, phase II	\$175,000	Project has been delayed. Should be completed in 2020.
Transit	TRF-0048-19C	2019	Metro Bus	Sect 5307: St. Cloud MTC; Office equip, IT & communication projects	\$593,000	Completed.
Transit	TRF-0048-19D	2019	Metro Bus	Sect 5307: St. Cloud MTC; Capital maintenance tools & equipment	\$15,000	In progress. Should be completed in 2020.
Transit	TRF-0048-19E	2019	Metro Bus	Sect 5307: St. Cloud MTC; Bus shelter amenities	\$25,000	In progress. Should be completed in 2020.
Transit	TRF-0048-19M	2019	Metro Bus	Sect 5307: St. Cloud MTC; Fare collection system upgrade	\$700,000	The RFP is currently public. A vendor will be selected spring 2020.

Route System	Project Number	Fiscal Year	Agency	Description	Project Total	Status Update as of March/April 2020
Transit	TRF-0048-19G	2019	Metro Bus	Sect 5307: St. Cloud MTC; Facility improvements	\$250,000	Due to delays with other projects, this has been put on hold until other improvements are complete.
Transit	TRF-9503-19	2019	WACOSA	Purchase one (1) replacement <30' bus (Class 400) bus	\$81,000	Grant agreement 1034411 executed on 09/26/2019; approved vehicle order November 2019 but has not been delivered.
CSAH 3	005-603-029AC	2019	Benton County	**AC** Benton CSAH 3, from Benton Dr to TH 10, roadway expansion, incl bike/ped trail project (AC Payback 1 of 1)	\$6,405,331	Final pay request needs to be submitted.
CSAH 75	073-675-037AC1	2019	Stearns County	**AC** Stearns CSAH 75, from Old Collegeville Road to CSAH 81 in Stearns County, resurfacing (AC project, payback 1 of 3)	\$10,172,004	Project is completed.
LOCAL 999	073-070-020	2019	Stearns County	Countywide, improve intersection lighting on multiple Stearns County roads	\$324,000	Project is completed.
LOCAL 999	073-070-022	2019	Stearns County	Stearns County, signal confirmation lights on multiple Stearns County roads	\$55,000	Project is completed.
CSAH 75	073-675-039	2019	Stearns County	**AC** CSAH 75, from 0.1 miles S of 33 rd St S to 0.1 miles N of 33 rd St S in St. Cloud, intersection improvements (AC project, payback in 2020 and 2021)	\$1,186,277	Project is completed.
MSAS 151	162-151-003AC	2019	St. Cloud	**AC** St Cloud MSAS 151, expansion of two-lane undivided roadway (33 rd Street S) to a four-lane divided roadway with sidewalk and trail amenities from Southway Drive to Cooper Avenue (AC project, payback 1 of 1)	\$4,805,425	Completed.
PED/BIKE	162-090-008	2019	St. Cloud	Construct trail along 33 rd Street from Stearns CR 74 to Stearns CR 136 in St. Cloud	\$590,000	Contract awarded on 11/18/19. Tree removal has been completed. Construction to begin in spring.
PED/BIKE	220-591-005	2019	Sartell	Construct SRTS infrastructure improvements along 2 nd Ave N, 5 th Ave N, and 2-1/2 Street in Sartell	\$1,928,342	Bidding was completed in 2019, with the project being awarded to C&L Excavating. Construction is planning to start in the spring of 2020 and will be substantially completed by the fall of 2020. Wearing course will be placed in 2021.
RR	73-00137	2019	MNDOT	NLR RR, INSTALL GATES AT CSAH 134, RIDGEWOOD RD, ST. CLOUD, STEARNS COUNTY	\$194,984	Signals have been installed. MnDOT is waiting on final bill.
RR	73-00138	2019	MNDOT	NLR RR, UPGRADE EXISTING SIGNAL EQUIPMENT AT MSAS 102, 2 ND AVE N, WAITE PARK, STEARNS COUNTY	\$212,992	Signals have been installed. MnDOT is waiting on final bill.
I 94	7380-246	2019	MNDOT	**SPP** I-94, NEAR COLLEGEVILLE, REHAB/REDECK AT BRIDGE #73872 AT STEARNS COUNTY CR 159 OVER I-94	\$887,392	Project is completed.
MN 15	7303-50	2019	MNDOT	MN 15, FROM JCT MN 55 IN KIMBALL TO 66 TH AVE IN ST AUGUSTA, FULL DEPTH RECLAIM	\$8,727,923	Project is completed.
MN 999	8823-338	2019	MNDOT	**IDIQ** DISTRICTWIDE MILL AND OVERLAY AT VARIOUS LOCATIONS (MINIMUM CONTRACT \$3,000,000/MAXIMUM CONTRACT \$10,000,000, EXPIRATION DATE: AUGUST 24, 2020)	\$3,639,000	Project is completed.
Transit	TRF-0048-20	2020	Metro Bus	Sect 5307: St. Cloud MTC; Operating assistance	\$9,400,000	In progress.
Transit	TRF-0048-20E	2020	Metro Bus	Sect 5307: St. Cloud MTC; Preventive maintenance	\$1,200,000	In progress.
Transit	TRF-0048-20F	2020	Metro Bus	St. Cloud MTC - Paratransit operating	\$4,500,000	In progress.
Transit	TRF-0048-20G	2020	Metro Bus	St. Cloud MTC - Northstar commuter operating	\$1,300,000	In progress.
Transit	TRF-0048-20B	2020	Metro Bus	St. Cloud MTC; Office equip, IT & communication projects	\$35,000	Waiting for grant application approval.
Transit	TRF-0048-20C	2020	Metro Bus	St. Cloud MTC; Purchase maintenance tools & equipment	\$15,000	Waiting for grant application approval.
Transit	TRS-0048-20T	2020	Metro Bus	St. Cloud MTC; Replace five (5) 35 ft. Class 400 replacement buses (CNG)	\$1,125,000	Waiting for grant application approval.
Transit	TRS-0048-20TA	2020	Metro Bus	St. Cloud MTC; Purchase (1) Std 40 ft. replacement CNG fixed route bus	\$573,000	Waiting for grant application approval.
Transit	TRF-0048-20J	2020	Metro Bus	St. Cloud MTC; Fare collection system upgrade	\$1,000,000	Waiting for grant application approval.

Route System	Project Number	Fiscal Year	Agency	Description	Project Total	Status Update as of March/April 2020
Transit	TRF-0048-20I	2020	Metro Bus	Sect 5307: Facility improvements	\$21,500	Waiting for grant application approval.
Transit	TRF-9503-20	2020	WACOSA	Purchase one (1) replacement <30' (Class 400) bus	\$87,000	OTAT to award grant agreement for vehicle when FTA funds become available in 2020.
CSAH 8	005-608-009	2020	Benton County	Benton CSAH 8, from 0.6 miles east of MN 23 to Benton CR 47 in St. Cloud, reclamation (Tied to SP 005-070-007) (Payback in 2021)	\$650,000	Plans are complete in Saint Paul getting FHWA approval. On track for 2020 construction.
CSAH 8	005-070-007	2020	Benton County	Benton CSAH 8, from 0.6 miles east of MN 23 to Benton CR 47 in St. Cloud, rumble stripe (Tied to SP 005-608-009) (Payback in 2021)	\$5,250	Plans are complete in Saint Paul getting FHWA approval. On track for 2020 construction.
CSAH 75	073-675-039AC1	2020	Stearns County	CSAH 75, from 0.1 miles S of 33 rd St S to 0.1 miles N of 33 rd St S in St. Cloud, intersection improvements (Payback 1 of 2)	\$1,186,277	Project is completed.
CSAH 75	073-675-037AC2	2022	Stearns County	Stearns CSAH 75, from Old Collegeville Road to CSAH 81 in Stearns County, resurfacing (Payback 2 of 3)	\$10,172,004	Project is completed.
CSAH 75	073-675-040	2020	Stearns County	Stearns CSAH 75, from 15 th Ave in Waite Park to Park Ave in St. Cloud along Division St. rehabilitate concrete pavement (AC project payback 2022)	\$1,715,056	Plans are in state aid central office; anticipated we will have a late letting with only signal modifications being done in 2020. Majority of work will take place in 2021.
Local Streets	073-733-005	2020	Stearns County	**MN162** Explore options for alignment of Stearns CSAH 133 (2 nd Street S in Sartell) between Theisen Road and 19 th Avenue N	\$85,000	PM approved. Working on RFP, and with MnDOT on getting DBE goals and other approvals before sending out RFP.
MSAS 109	191-109-006	2020	Sauk Rapids	Sauk Rapids MSAS 109, from Summit Ave S to US 10 in Sauk Rapids, reconstruction Benton Dr, incl roadway, sidewalk, drainage and lighting	\$2,528,678	Plans have been approved. Authorized for a bid opening date on Monday, April 20. Construction start is anticipated for mid-May.
Local Streets	091-070-027	2020	St. Cloud APO	**MN162** Explore options for alignment of Saint Cloud 33 rd Street South Mississippi River bridge and corridor connecting Stearns CSAH 75 (Roosevelt Road) with US 10	\$167,000	Project memo has been submitted to MnDOT and is awaiting their approval. Once approved, the Request for Proposal will be released.
I 94	7380-237	2020	MnDOT	I-94, at MN 23 interchange south of Waite Park, interchange safety revisions	\$2,200,000	Project was let on June 7, 2019, for \$2,022,141.35. Project construction started on Aug. 15, 2019. Anticipated completion in June 2020.
RR	73-00139	2020	MnDOT	NLR RR, install gates at CSAH 138, 54 th Ave N, Waite Park, Stearns County	\$240,000	Project is anticipated to be let on June 14, 2020.
Transit	TRF-9503-21	2021	WACOSA	Section 5310: WACOSA, Purchase one (1) replacement <30 ft (Class 400) bus	\$89,610	This project was added to the FY 2020-2023 TIP in May 2020. Due to an error, this project has been financed with funding made available in FY 2020 instead of FY 2021.
MN 23	0503-90	2021	MnDOT	Resurface Hwy 23 from Benton CR 1 to Hwy 95; construct a reduced conflict intersection at Benton CR 8 east of St Cloud	\$3,261,524	This project was programmed as an Early Let, Late Award (ELLA). This would have been let in spring 2020 with construction beginning in September 2020. Due to an oversight, funding was pulled from FY 2020 instead of FY 2021.
MN 23	0503-90S	2021	MnDOT	Resurface Hwy 23 from Benton CR 1 to Hwy 95; construct a reduced conflict intersection at Benton CR 8 east of St Cloud	\$50,000	This project was programmed as an Early Let, Late Award (ELLA). This would have been let in spring 2020 with construction beginning in September 2020. Due to an oversight, funding was pulled from FY 2020 instead of FY 2021.