

**FY 2026-2029 Transportation Improvement Program Technical Corrections**  
Dec. 5, 2025

The following is a detailed list of **APPROVED** technical corrections to the Saint Cloud Area Planning Organization's (APO's) fiscal years (FY) 2026-2029 Transportation Improvement Program (TIP). Per guidelines documented in the APO's Stakeholder Engagement Plan (SEP), no public comment period was warranted for these changes.

These changes have been completed in coordination with staff at the Minnesota Department of Transportation District 3 offices.

Saint Cloud Metro Bus

- 2026:
  - **TRF-0048-26A.** SECT5307: ST CLOUD MTC; OPERATING ASSISTANCE. Per Metro Bus Director of Finance, the FY 2026 operating assistance contract signed by Metro Bus has indicated the funding for this project to be reduced from \$12,430,600 to \$11,636,600. Metro Bus is proposing a slight increase in its allocated FTA funding for this project (from \$1.5 million to \$1,817,207). The remaining funds will come from local contribution. New funding breakdown as follows: STIP Total: \$11,636,600; FTA: \$1,817,207; Other/Local: \$9,819,393; Project Total: \$11,636,600.
  - **TRF-0048-26B.** ST CLOUD MTC; PARATRANSIT OPERATING. Per Metro Bus Director of Finance, the FY 2026 paratransit operating budget is increasing from \$6,215,000 to \$6,776,100. New funding breakdown as follows: STIP Total: \$6,776,100; Other/Local: \$6,776,100; Project Total: \$6,776,100.

City of Saint Cloud

- 2026:
  - **162-153-003.** **\*\*AC\*\***22<sup>ND</sup> ST S FROM OAK GROVE RD/CR 136 TO COOPER AVE S, RECONSTRUCT RURAL ROUTE INTO 36' MULTIMODAL URBAN SECTION IN THE CITY OF ST CLOUD(AC PROJECT PAYBACK IN 2027). The latest engineering cost estimate has decreased the cost of the entire 22<sup>nd</sup> Street S reconstruction project (which also includes a CRP funded component). The overall project cost has dropped from \$5.3 million to \$5 million. As a result, the local match component reflected under 162-153-003 will drop from \$2,825,000 to \$2,525,000. No changes in scope or to the other associated projects are anticipated. New funding breakdown as follows: STIP Total: \$2,764,114; Target FHWA: \$239,114; Total FHWA: \$239,114; Total AC: \$1,560,886; Other/Local: \$2,525,800; Project Total: \$4,325,000.
- 2027
  - **162-162-002.** **\*\*AC\*\***HEATHERWOOD ROAD (MSAS 162), FROM 0.06 MI W OF 47<sup>TH</sup> ST S TO 60<sup>TH</sup> ST S IN THE CITY OF ST CLOUD,

CONSTRUCT NEW ROADWAY (AC PAYBACK IN 2029). The latest engineering cost estimate has decreased the cost of this project from \$11.5 million to \$10.9 million. As a result, the local match has dropped from \$10,298,995 to \$9,698,995. New funding breakdown is as follows: STIP Total: \$9,698,995; Total AC: \$1,201,005; Other/Local: \$9,698,995; Project Total: \$10,900,000.